Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010052-1

☒ SECRET ☐ CONFIDENTIAL 99-7164 ☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO. | TASK NO.

25X

TO:

ENGINEERING SECTION/CB/PD/OL

8 June 1965

INSPECTION REPORT NO. *(If final, so state)*

ESTIMATED COMPLETION DATE

Continuing

NAME OF CONTRACTOR

X1

Declass Review by NGA.

TYPE OF COMMOD

Program Administration

THE CONTRACTOR IS ON SCHEDULE ☐ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED - See Item 8 reverse

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO

IF YES, CHECK TYPE ☐ COST ☐ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ EXCELLENT
3. ☐ ABOVE AVERAGE
4. ☒ AVERAGE
5. ☐ BELOW AVERAGE
6. ☐ BARELY ADEQUATE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER *(Specify)*

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR 25 May 1965

DIVISION

X1

INSPECTOR

PD/OL

SIGNATURE OF APPROVER

FORM 10-64 189 REPLACES PREVIOUS EDITION ☐ UNCLASSIFIED ☐ CONFIDENTIAL ☒ SECRET (12-56)

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010052-1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010052-1

BEST COPY

Available

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010052-1

☒ SECRET ☐ CONFIDENTIAL ☐ UNCLASSIFIED
Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010052-1

NARRATIVE REPORT ☐ INTERIM ☐ FINAL

1. Status of all projects -- Only those preceded by an asterisk * are currently active.

PAR	TITLE	STATUS
*201	Travel & Mielson	Continuous
*202	Briefing Print Enlarger	In work (Phase I)
203	Rapid Access Printer	Complete except for final report.
204	Contact Chip Printer	Terminated, 27 January 1965
205	Precision 4x Enlarger	Terminated, 27 January 1965
206	Reversal Processing Study	Completed, 21 May 1965
*207	Contact Printer Study	In work
208	Non-Elect Image Enhan's	Cancelled, 17 April 1964
209	Phosphor Viewer	Cancelled, 23 June 1964
210	Laminated Slides	Completed, 4 Sept. 1964
211	Edge Effects Study	Complete, Except for final report.
212	Color Acquisition System Review	Complete, except for final report.
213	Color Reproduction Study	Complete, except for final report.
*214	Reversal Processor (12-inch)	In work
*215	Paper Processor (24-inch)	In work
216	Lasers with Photo Materials	Completed, 18 January 1965
*217	Optimization of Lasers	In work
218	Autofocus System	No submission (concur)
219	Optical vs Contact P&G	No submission (concur)
220	Static Elec. Hold-Down	Cancelled, 10 April 1964
221	Lens Bench Manual	Cancelled, 20 February 1964
222	Stereo Image Registration	Completed, 3 March 1965
223	Monochromatic Lens System	Cancelled, 12 April 1965
*224	3x to 15x Enlarger	In work (Phase I)
225	Micro-D Training Program	Completed 6-4-65
226	Micro-D Edge Trace Program	Completed, 1 June 1964
227	Color Viewer	In preparation by [redacted] 25X
228	Vectograph Study	No submission (concur)
229	Optical Design, Film Viewer	No submission (concur)
230	10x Color Lens	Cancelled, 18 May 1965
231	10-20-40 Color Lamphouse	Cancelled, 18 May 1965
232	Automated Edge Trace	Cancelled, 11 April 1965
*233	Zoom Projection Lens	In work
234	M.F.T. Exposure Device	Cancelled, 12 April 1965
235	Automation Program Study	Cancelled, 14 April 1965
236	Film Disposal Rewind	Cancelled, 14 April 1965
*237	Briefing Aids	Received 13 May 65, Approved 19 May
*238&1	Installation, Check-out, Reversal Processor	Received 11 May 1965, Approved 20 May 1965
*238-2	Installation, Check-out, Paper Processor	Received 11 May 1965, Approved 20 May 1965
*239	Administration (Miscellaneous)	Received 25 May 1965, Approved 4 Jun.

2. Status of Funding -- FY-64 appropriation [redacted] - FY-65 appropriation [redacted] 25X
X1 [redacted] - FY-66 programmed -- Total funding [redacted] 25X
Estimated Expenditures to 30 June 1965 - [redacted]
Estimated Funds required to complete authorized effort [redacted] 25X
Total estimated expenditure to 30 June 1966 [redacted] 25X
If is estimated that [redacted]

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010052-1
☐ UNCLASSIFIED ☐ CONFIDENTIAL ☒ SECRET